

OKC 1703
CJ 8 of 8
25 May 1961

ACTIVITY PROGRAM

1. PURPOSE:

25X1A6a

To provide funds for the procurement of teletype equipment necessary to furnish communications service for the OKCARE program [REDACTED]. Early procurement action is essential due to the 120 to 150 day lead time on delivery of this equipment and to meet the September 1961 activation date of the communications station.

2. DESCRIPTION OF WORK OR SERVICES REQUIRED:

To procure the following items of equipment for installation at the Area:

A.	4 each Tinytot, Model 3, with on-line T.D. @ \$5815.38 each	\$23,261.52
B.	1 each Teletype T.D. Reperforator set, Model-28 @ \$1550	1,550.00
C.	4 each Teletype, Model-28 ASR with reperforator @ \$3613.65 each	14,454.60
D.	4 each Teletype, Model-28 Page printer @ \$1366.77 each	5,467.08
	Total	\$44,741.20

3. ESTIMATED ADDITIONAL OR RELATED WORK OR SERVICES:

Install, test, and checkout the above components together with the microwave link and other station equipment. Funds for these latter operations are contained in the FY 1962 budget estimate.

4. TOTAL ESTIMATED COSTS:

Total estimated costs are \$44,741.20. The funds required for this program are available in the funds allocated to Project

DOCUMENT NO. 47
NO CHANGES IN CLASS. 1
CLASS. CHANGED TO TS 6
NEXT REVIEW DATE: 07/01/72
DATE: 07/01/72 REVIEWER: 015016

SECRET

OEC 1713
Cy 8 of 8
Page 2 of 2

OKCART for FY 1961.

SIGNED

CONTROLLER, DPD-DB/P

5. DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE:

Equipment delivery is estimated to be 120 to 150 days. The station is scheduled for operation in September 1961, thus mandating rapid procurement action.

6. REMARKS:

None.

25X1A9a




Chief, Material Staff
DPD-DB/P

Authorized DPD-DB/P Requester

CONCURRENCE:

SIGNED



Acting Chief, DPD-DB/P

APPROVED: or RECOMMENDED FOR APPROVAL:

(Signed) Richard M. Bissell, Jr.

RICHARD M. BISSELL, JR.
Deputy Director (Plas)

APPROVED:

ALLAN W. BULLEN
Director

7. CONDITIONS OF APPROVAL:

DPD/COM/1/ [Redacted] :ack

Distribution: Cy 1 - DPD/Contr
Cy 2 - DB/P
Cy 3 - AC/DPD

Cy 4 - DPD/Finan
Cy 5 - DPD/DB
Cy 6 - DPD/Int
Cy 7 - DPD/Comm
Cy 8 - DPD/RI

25X1A9a